

Multi-Voice Audio Playback

Laurel Pardue, Robert McIntyre

April 23, 2010

Progress

This week we worked on programming the main components of the multi-voice playback system. We have successfully incorporated our working processor into the AWB project management system (the one available from the 6.375 repository doesn't work). We have continued work on the mixer and the routing table and have coded preliminary versions of both.

Blockers

We need to meet with Elliott to determine how to load programs into the processors which we have just integrated into the processing stream. We need them to be able to “start” with a program for processing samples already in memory.